Contract Schedule 1 - deliverables and acceptance - compliance audit

The MAIIC-Dupleix implementation agreement, Schedule 1: solution components and deliverables, each with the screen, document or test that discharges it.

Malawi Agricultural and Industrial Investment Company (MAIIC) - IFRS 9 EIR and ECL system - build of 14 October 2026 (branch eir_revenue_recognition, commit abe140d) against specification v4. As of 14 October 2026: the code at commit abe140d (branch eir_revenue_recognition) and the fresh bootstrap maiic_ifrs9_results2 of 13 October 2026 (made before commit 216aee2), read with SELECTs only. The clause numbers of the signed schedule are to be confirmed at acceptance (P9); the deliverable numbers are those the manuals carry. Reviewer: Dr Thomson Kumwenda (CFO), at acceptance. The Excel workbook of the same name is the working copy (drop-down statuses, hyperlinked contents, reviewer sign-off column, a live Baselines sheet); this document is its printable twin.

Source: The implementation agreement between MAIIC and Dupleix Institute, Schedule 1 (solution components; deliverable 2 the migration reconciliation report; deliverables 5, 6 and 7 the manuals), as the manuals cite it. Spec v4 section 8 (the build plan, P4b to P10) and section 12.

Generated 2026-10-14 10:44:03; the Baselines were read from the database `maiic_ifrs9_wire`.

Status summary

Status	Meaning	Sections
Done	Implemented in the system and visible in an approved output; the test in column 11 fails if the behaviour changes.	10
Partially done	The mechanics are in place, but a parameter, an input or a piece of evidence still differs from the requirement.	8
Outstanding	Required for MAIIC and not built.	1
Not applicable, documented	Does not apply to MAIIC by a recorded decision or fact (reason and reference given); revisit if the facts change.	0
Evidence needed from MAIIC	The system is ready; MAIIC must supply a document, minute or dataset before the row can be closed.	1
Total		20

Contents

Ref	Section	Status	Governance setting	Test
SOLUTION COMPONENTS				
S1.1	Data import and onboarding	Done	ebanker_feed_route; loan_book_build_method	Tests\Feature\Ebanker\PackLandingServiceTest::test_a_tampered_hash_quarantines_the_pack_and_keeps_its_rows_where_no_reader_sees_them; Tests\Feature\Ebanker\TrialBalanceLandingServiceTest; Tests\Feature\Imports\ImportValidationTest::test_the_check_endpoint_writes_nothing_and_a_clean_file_passes

Ref	Section	Status	Governance setting	Test
S1.2	Collateral module	Partially done		Tests\Feature\Imports\ImportValidationTest::test_a_collateral_file_missing_a_required_column_is_refused_and_nothing_is_written
S1.3	EIR module and revenue recognition	Partially done	day_count; stage3_interest_basis; fee_source_precedence; takeon_eir_plausibility; partly_drawn_interest_basis	Tests\Feature\Eir\EirCalculationWorkflowTest; Tests\Feature\Eir\EirAsAtServiceTest; Tests\Feature\Eir\TakeonAndTrancheEirInputTest
S1.4	IFRS 9 model set-up: SICR and staging, PD, LGD, forward-looking information	Done	dpd_basis; stage3_missed_instalments; stage_cure_months; pd_segmentation_basis; lgd_segment_min_cohort; fli_transmission_method	Tests\Feature\Eir\GovernanceServiceTest; Tests\Feature\Pd\PdAndLgdEngineTest; Tests\Feature\Pd\PdSegmentationTest; Tests\Feature\FLI\FliRouteServiceTest
S1.5	ECL engine	Partially done	scenario_weighting_method	Tests\Feature\Ecl\TimePhasedEclServiceTest; Tests\Feature\Ecl\EclGoldenNumberTest::discounted_mode_without_the_time_phased_engine_is_refused_never_proxied; Tests\Feature\Scenario\ScenarioSetServiceTest
S1.6	Reports	Done		Tests\Feature\Ifrs9ReportDownloadTest::test_report_downloads_as_pdf; Tests\Feature\Pd\SegmentReportsRenderTest::test_the_reports_with_the_pd_parts_render_and_download
S1.7	Audit trail	Done	maker_checker_admin_override	Tests\Feature\Eir\GovernanceServiceTest::test_every_proposal_and_approval_is_audit_logged_with_old_and_new_values; Tests\Feature\Compliance\ComplianceAuditServiceTest
S1.8	Dashboard and workspace	Done		Tests\Feature\DashboardChartsTest::test_every_month_of_ecl_by_portfolio_adds_back_to_the_trend_total
S1.9	User and access management; operations	Done		Tests\Feature\NavigationTest::test_every_leaf_names_a_registered_route; Tests\Feature\Security\RequireLoginTest::test_no_get_route_answers_a_guest_with_a_page
S1.10	Internal grading	Partially done		

Ref	Section	Status	Governance setting	Test
S1.11	EAD module	Done		Tests\Feature\Ebanker\LoanBookBuildServiceTest::test_an_undrawn_amount_past_maturity_is_no_exposure; Tests\Feature\Ecl\EclBuildUpServiceTest::test_a_credit_balance_has_no_exposure_and_no_negative_ecl
S1.12	Support	Done		Tests\Feature\TicketsTest::test_status_change_is_recorded_in_the_activity_trail
S1.13	The Mega Farm programme	Evidence needed from MAIIC	mega_farms_scope; megafarm_pd_method; megafarm_scalar_ceiling	Tests\Feature\Ecl\MegaFarmProgrammeSeparationTest
S1.14	Annual report alignment	Partially done		Tests\Unit\EclMovementAttributionTest::test_every_column_ties
DELIVERABLES				
D2	Migration reconciliation report	Partially done		
D5	User manual	Done		Tests\Feature\HelpManualTest::test_pdf_renders_from_the_same_rows; Tests\Feature\AuditFindingM16ScreensTest::test_the_help_chapters_carry_the_suite_group_names
D6	Administrator and Technical Manual	Partially done		Tests\Feature\HelpManualTest::test_admin_manual_reader_shows_only_admin_chapters_and_exports_pdf; Tests\Feature\SystemDocsTest::test_technical_manual_renders_chapters_with_anchored_sections_and_live_schema
D7	Installation and Configuration Guide	Done		Tests\Feature\SystemDocsTest::test_installation_guide_renders_without_schema_appendix; Tests\Feature\SystemDocsTest::test_documentation_menu_lists_all_four_deliverables
P10	Deployment, training and source code	Outstanding		
ACCEPTANCE				

Ref	Section	Status	Governance setting	Test
A1	The specification's acceptance tests	Partially done		Tests\Feature\Ebanker\LoanBookBuildServiceTest::test_method_b_derives_the_carrying_amount_from_the_ledger_and_keeps_the_stored_figure_beside_it

Baselines - the acceptance ties read from the system

Generated 2026-10-14 10:44:03 from maiic_ifrs9_wire.

Tie	Expected	System figure	Result
Interest posted Jan 2025 to Jul 2026 (ledger, types 303 and 120)	5,293,988,207.06	5,293,988,207.06	PASS
Derived carrying amount against the stored report, in-scope loan GLs (over 2 cents)	0 differences	0 of 2495 account-months	PASS
Mega Farm: account-months whose MF_03 ledger differs from the Loan Book Report (reported, not a test)	reported	77540 account-months	PASS
Year-end interest batch contra on 4215	32,956,675.55	32,956,675.55	PASS
Year-end interest batch contra on 4216	-21,733,262.70	-21,733,262.70	PASS
Loan book 1050101 at 31 Dec 2025 against the trial balance	1,368,737,810.68	1,368,737,810.68	PASS
Loan book 1050102 at 31 Dec 2025 against the trial balance	6,434,045,052.56	6,434,045,052.56	PASS
Loan book 1050201 at 31 Dec 2025 against the trial balance (accepted exception, spec 3.5: -400,000.00)	1,402,393,139.46	1,401,993,139.46	PASS
Loan book 1050202 at 31 Dec 2025 against the trial balance (accepted exception, spec 3.5: 1,000,000.00)	3,808,288,656.15	3,809,288,656.15	PASS
Loan book 1050401 at 31 Dec 2025 against the trial balance	1,827,148,120.69	1,827,148,120.69	PASS
Pack inventory: ebanker-pack-2026-10-09: every file as committed and landed with its manifest rows and SHA-256; 13 received files not landed, each with its reason in the manifest	12 extracts, 111,513 rows	12 extracts, 111,513 rows	PASS
Pack inventory: ebanker-pack-2026-10-12: every file as committed and landed with its manifest rows and SHA-256; 2 received files not landed, each with its reason in the manifest	39 extracts, 511,785 rows	39 extracts, 511,785 rows	PASS

Tie	Expected	System figure	Result
Pack inventory: ebanker-pack-2026-10-12-p5: every file as committed and landed with its manifest rows and SHA-256; 1 received files not landed, each with its reason in the manifest	8 extracts, 470 rows	8 extracts, 470 rows	PASS
Pack inventory: ebanker-pack-2026-10-12-p6: every file as committed and landed with its manifest rows and SHA-256; 0 received files not landed, each with its reason in the manifest	3 extracts, 236 rows	3 extracts, 236 rows	PASS
Pack inventory: ebanker-pack-2026-10-13-p7: every file as committed and landed with its manifest rows and SHA-256; 0 received files not landed, each with its reason in the manifest	6 extracts, 32,244 rows	6 extracts, 32,244 rows	PASS
Pack inventory: ebanker-pack-2026-10-13-p8: every file as committed and landed with its manifest rows and SHA-256; 6 received files not landed, each with its reason in the manifest	4 extracts, 103 rows	4 extracts, 103 rows	PASS
Pack inventory: ebanker-pack-2026-10-14: every file as committed and landed with its manifest rows and SHA-256; 13 received files not landed, each with its reason in the manifest	2 extracts, 426 rows	2 extracts, 426 rows	PASS
Pack inventory: manifest.json (packs 1 and 2, data dictionary, trial balances, take-on): every file as committed and landed with its manifest rows and SHA-256; 3 received files not landed, each with its reason in the manifest; 30 workbooks and scripts, 23 landed by the bootstrap	54 extracts, 85,174 rows, 23 workbooks	54 extracts, 85,174 rows, 23 workbooks	PASS
Take-on worksheet (CV_10) against the take-on postings of 31 Jul 2024: term loans on the worksheet with take-on postings	77.00	77.00	PASS
Take-on worksheet (CV_10) against the take-on postings of 31 Jul 2024: loans whose principal taken on (301) = NEWDISBURS_AMT, to the cent	76.00	76.00	PASS

Tie	Expected	System figure	Result
Take-on worksheet (CV_10) against the take-on postings of 31 Jul 2024: loans whose opening interest (303) = TOTAL_INT_CHARG, to the cent	76.00	76.00	PASS
Take-on worksheet (CV_10) against the take-on postings of 31 Jul 2024: loans whose opening recoveries (305) = TOTA_REPAY_UPTO, to the cent	72.00	72.00	PASS
Ledger copy CUMVOUCH_BK240824 (CV_04a) to 31 Dec 2023 against the GL opening balances of 1 Jan 2024 (CV_14), 4 loan GLs: sum of the differences	0.50	0.50	PASS
Loan book 2025-12, MAIIC's loan GLs: carrying amount	no golden value committed (book_2025-12_maiic_amount)	14,841,212,779.54	FAIL
Loan book 2025-12, MAIIC's loan GLs: rows	no golden value committed (book_2025-12_maiic_loans)	123.00	FAIL
Loan book 2025-12, Mega Farm programme GLs: carrying amount	no golden value committed (book_2025-12_megafarm_amount)	54,498,560,819.60	FAIL
Loan book 2025-12, Mega Farm programme GLs: accounts with a balance	no golden value committed (book_2025-12_megafarm_accounts)	3,671.00	FAIL
Loan book 2026-09, MAIIC's loan GLs: carrying amount	no golden value committed (book_2026-09_maiic_amount)	23,189,580,235.43	FAIL
Loan book 2026-09, MAIIC's loan GLs: rows	no golden value committed (book_2026-09_maiic_loans)	134.00	FAIL

Tie	Expected	System figure	Result
Loan book 2026-09, Mega Farm programme GLs: carrying amount	no golden value committed (book_2026-09_megafarm_amount)	56,180,761,113.43	FAIL
Loan book 2026-09, Mega Farm programme GLs: accounts with a balance	no golden value committed (book_2026-09_megafarm_accounts)	3,618.00	FAIL
Ledger write-offs on MAIIC loans (WriteOffClassifier): postings	no golden value committed (ledger_writeoffs_postings)	22.00	FAIL
Ledger write-offs on MAIIC loans (WriteOffClassifier): amount	no golden value committed (ledger_writeoffs_amount)	60,778,466.86	FAIL
ECL 2025-12, MAIIC's book: undiscounted	no golden value committed (ecl_2025-12_maiic_undiscounted)	3,955,543,846.37	FAIL
ECL 2025-12, MAIIC's book: discounted at the EIR (booked)	no golden value committed (ecl_2025-12_maiic_discounted)	2,593,174,242.30	FAIL
ECL 2025-12, MAIIC's book: loans discounted at the EIR	no golden value committed (ecl_2025-12_maiic_discounted_loans)	56.00	FAIL
ECL 2025-12, MAIIC's book, stage 1: discounted	no golden value committed (ecl_2025-12_maiic_stage1_discounted)	61,318,291.61	FAIL
ECL 2025-12, MAIIC's book, stage 2: discounted	no golden value committed (ecl_2025-12_maiic_stage2_discounted)	315,409,106.41	FAIL
ECL 2025-12, MAIIC's book, stage 3: discounted	no golden value committed (ecl_2025-12_maiic_stage3_discounted)	2,216,446,844.28	FAIL

Tie	Expected	System figure	Result
ECL 2025-12, Mega Farm programme (latest run)	no golden value committed (ecl_2025-12_megafarm_programme)	none	FAIL
ECL 2025-12, Mega Farm: MAIIC's share	no golden value committed (ecl_2025-12_megafarm_maiic_share)	none	FAIL
ECL 2026-09, MAIIC's book: undiscounted	no golden value committed (ecl_2026-09_maiic_undiscounted)	11,569,458,915.88	FAIL
ECL 2026-09, MAIIC's book: discounted at the EIR (booked)	no golden value committed (ecl_2026-09_maiic_discounted)	7,118,643,553.12	FAIL
ECL 2026-09, MAIIC's book: loans discounted at the EIR	no golden value committed (ecl_2026-09_maiic_discounted_loans)	62.00	FAIL
ECL 2026-09, MAIIC's book, stage 1: discounted	no golden value committed (ecl_2026-09_maiic_stage1_discounted)	219,546,033.90	FAIL
ECL 2026-09, MAIIC's book, stage 2: discounted	no golden value committed (ecl_2026-09_maiic_stage2_discounted)	183,786,390.69	FAIL
ECL 2026-09, MAIIC's book, stage 3: discounted	no golden value committed (ecl_2026-09_maiic_stage3_discounted)	6,715,311,128.53	FAIL
ECL 2026-09, Mega Farm programme (latest run)	no golden value committed (ecl_2026-09_megafarm_programme)	45,782,301,503.37	FAIL
ECL 2026-09, Mega Farm: MAIIC's share	no golden value committed (ecl_2026-09_megafarm_maiic_share)	2,289,115,075.17	FAIL

Tie	Expected	System figure	Result
EIR contracts locked	no golden value committed (eir_contracts_locked)	14.00	FAIL
EIR contracts blocked	no golden value committed (eir_contracts_blocked)	33.00	FAIL
EIR contracts solved (an EIR computed)	no golden value committed (eir_contracts_solved)	14.00	FAIL
EIR contracts in the contract master	no golden value committed (eir_contracts)	144.00	FAIL
Revenue 2024: EIR interest recognised	no golden value committed (revenue_2024_eir_interest)	25,532,678.70	FAIL
Revenue 2024: cash received	no golden value committed (revenue_2024_cash_received)	34,200,000.00	FAIL
Revenue 2024: roll-forward rows	no golden value committed (revenue_2024_rows)	20.00	FAIL
Revenue 2025: EIR interest recognised	no golden value committed (revenue_2025_eir_interest)	663,970,866.88	FAIL
Revenue 2025: cash received	no golden value committed (revenue_2025_cash_received)	1,158,267,060.20	FAIL
Revenue 2025: roll-forward rows	no golden value committed (revenue_2025_rows)	126.00	FAIL
Revenue 2026: EIR interest recognised	no golden value committed (revenue_2026_eir_interest)	544,517,024.26	FAIL

Tie	Expected	System figure	Result
Revenue 2026: cash received	no golden value committed (revenue_2026_cash_received)	2,381,610,987.63	FAIL
Revenue 2026: roll-forward rows	no golden value committed (revenue_2026_rows)	113.00	FAIL
RBM return 2026-09: facilities classified loss (paragraph 12 list)	no golden value committed (rbm_2026-09_loss_facilities)	10.00	FAIL
RBM return 2026-09: balance of the loss list	no golden value committed (rbm_2026-09_loss_balance)	1,510,956,083.45	FAIL

Findings - items that need a decision or a fix

F1. The clause numbers of the signed schedule are not confirmed (S1.1) - Open

- **What was found:** The rows follow the component list and deliverable numbers the manuals give for Schedule 1; the signed schedule is not in the repository.
- **Impact:** The workbook cannot be cited clause by clause at acceptance.
- **Recommended action:** Dr Thom supplies the signed schedule; the references are replaced by its clause numbers.
- **Owner:** Dr Thom

F2. The technical manual lags the build (D6) - Open

- **What was found:** The user manual's chapters carry the suite group names (the earlier finding on old menu groups is closed), but the technical volume does not describe the services of 13 and 14 October, and the installation guide's 9.8 does not name the later packs.
- **Impact:** A maintainer reading the manual misses the write-off, trial balance, chart-in-force and GL fee code.
- **Recommended action:** Add the services to chapters 03, 04, 06 and 09 of the technical manual and the packs to installation 9.8.
- **Owner:** Dupleix

F3. The migration reconciliation report is not assembled (D2) - Open

- **What was found:** The ties exist (Baselines sheet, Coverage and Blockers, Imports exceptions, trial balance output) but no single signed report.
- **Impact:** Deliverable 2 cannot be accepted as one document.
- **Recommended action:** Assemble the report from the existing exports with the take-on fee reconciliation and present it for sign-off.
- **Owner:** Dupleix / Finance

F4. Deployment and training not started (P10) - Open

- **What was found:** The system is not installed at MAIIC; no user training has been delivered.
- **Impact:** Go-live on 31 October 2026 depends on it.
- **Recommended action:** Agree the installation date and training plan with MAIIC ICT and Finance.

- **Owner:** Dupleix / MAIIC ICT

Section-by-section audit

SOLUTION COMPONENTS

S1.1. Data import and onboarding - *Done*

- **What it requires:** Load the client's loan book, customer and transaction data into the system with validation.
- **What the engine does:** The E-Banker landing zone with its gates (hash, row count, query register, dates, keys); packs 2 to 4 land in the bootstrap (Bootstrap::landLaterPacks); the loan book built from the ledger for every month from July 2024; the take-on workbook landed cell by cell; the monthly trial balances through their own screen (EIR Data, Trial Balances; TrialBalanceLandingService); every import has a sample file and a check that refuses a bad file before anything is written. Feed routes 1 to 3 are built (manual upload, folder poll, API inbox); routes 4 and 5 are catalogue options only.
- **Compliance comment:** Compliant.
- **Where to see it:** Customer & Loan Data, Imports & Feeds: /imports, /eir-feed, /eir-takeon; EIR Data, Trial Balances: /eir-trial-balances
- **Governance setting:** `ebanker_feed_route; loan_book_build_method`
- **Test that proves it:** `Tests\Feature\Ebanker\PackLandingServiceTest::test_a_tampered_hash_quarantines_the_pack_and_keeps_its_rows_where_no_reader_sees_them; Tests\Feature\Ebanker\TrialBalanceLandingServiceTest; Tests\Feature\Imports\ImportValidationTest::test_the_check_endpoint_writes_nothing_and_a_clean_file_passes`
- **Reviewer sign-off:** _____ Date: _____

S1.2. Collateral module - *Partially done*

- **What it requires:** Register collateral, its types and its allocation to facilities.
- **What the engine does:** The collateral register, types and allocation screens exist with a checked import; the E-Banker security register (P2_11, 185 rows) is landed. On the fresh bootstrap collateral_registers and collateral_allocations are empty, and the LGD engine reads no collateral. An uncommitted migration (collateral type code as text) is in the working tree.
- **General comment:** Fresh bootstrap maiic_ifrs9_results2 (13 October 2026, before commit 216aee2).
- **Compliance comment:** Partially done: Credit completes the data; Dupleix links collateral to the LGD.
- **Where to see it:** Collateral Management, Collateral Register: /collateral/register
- **Test that proves it:** `Tests\Feature\Imports\ImportValidationTest::test_a_collateral_file_missing_a_required_column_is_refused_and_nothing_is_written`
- **Reviewer sign-off:** _____ Date: _____

S1.3. EIR module and revenue recognition - *Partially done*

- **What it requires:** Solve the EIR per facility from its contractual flows and fees, roll the amortised cost forward monthly, and reconcile to the general ledger.
- **What the engine does:** Built: the EIR solver on dated flows (tranche-timed and take-on EIRs, 216aee2), the fee routes with source precedence, the monthly roll-forward with ledger cash, the GL reconciliation, the EIR as at any date, write-offs classified. Built 14 October 2026 (uncommitted): the restructure register and rate-reset register with maker-checker, modification, derecognition and the B5.4.6 catch-up in the revenue run, detection in the bootstrap and the month-end (nothing confirmed: 70 candidates await Credit on the scratch clone). Not built: the journal proposal (D6). On the fresh bootstrap 14 of 144 EIRs are locked, 33 are blocked at the fee gate and 97 have no approved schedule.
- **General comment:** Fresh bootstrap maiic_ifrs9_results2 (13 October 2026, before commit 216aee2). Until 14 October 2026 this row was Done and said '31 solved, 12 locked, 19 awaiting'.
- **Compliance comment:** Partially done; see the IFRS 9 EIR workbook.
- **Where to see it:** EIR & Revenue Recognition: /eir-calculations; /eir-as-at; /eir-reconciliation

- **Governance setting:** `day_count; stage3_interest_basis; fee_source_precedence; takeon_eir_plausibility; partly_drawn_interest_basis`
- **Test that proves it:** `Tests\Feature\Eir\EirCalculationWorkflowTest; Tests\Feature\Eir\EirAsAtServiceTest; Tests\Feature\Eir\TakeonAndTrancheEirInputTest`
- **Reviewer sign-off:** _____ Date: _____

S1.4. IFRS 9 model set-up: SICR and staging, PD, LGD, forward-looking information - *Done*

- **What it requires:** Staging rules, PD, LGD and the forward-looking model, configurable and governed.
- **What the engine does:** Staging on the directive's thresholds (seeded rows, read-only on screen) with the governed day basis, missed-instalment trigger and cure period, reading E-Banker's instalment chart in force (216aee2); PD and LGD by segment on the governed basis, Mega Farm kept apart; the forward-looking chain (correlation, regression, guardrail), the transmission methods with their cards, the scenario sets; all governed in the Governance Centre, whose catalogue holds 61 settings (20 of which no engine reads; IFRS 9 EIR workbook S4).
- **General comment:** Until 14 October 2026 the row said 48 settings.
- **Compliance comment:** Compliant.
- **Where to see it:** IFRS 9 Model Setup; Forward-Looking Information; Governance Centre: /eir-governance
- **Governance setting:** `dpd_basis; stage3_missed_instalments; stage_cure_months; pd_segmentation_basis; lgd_segment_min_cohort; fli_transmission_method`
- **Test that proves it:** `Tests\Feature\Eir\GovernanceServiceTest; Tests\Feature\Pd\PdAndLgdEngineTest; Tests\Feature\Pd\PdSegmentationTest; Tests\Feature\FLI\FliRouteServiceTest`
- **Reviewer sign-off:** _____ Date: _____

S1.5. ECL engine - *Partially done*

- **What it requires:** Compute the expected credit loss per facility and in total, discounted, with the forward-looking adjustment and scenario weighting.
- **What the engine does:** The ECL per loan on the post-FLI PD, weighted across the scenarios, for every period, failing closed on a missing input; since 216aee2 the month-end runs discounted at the EIR and stores the discounted allowance beside the undiscounted measure. The reports and the IFRS 9 note still read the undiscounted ecl_value. On the fresh bootstrap the main book at September 2026 carries 11.57bn undiscounted and 7.12bn discounted on the 62 loans resolved (72 unresolved, before 216aee2).
- **General comment:** Fresh bootstrap maiic_ifrs9_results2 (13 October 2026, before commit 216aee2). Until 14 October 2026 this row was Done and quoted 8.94bn.
- **Compliance comment:** Partially done: the reports must carry the discounted allowance; the figures await MAIIC's reviews.
- **Where to see it:** ECL Processing, ECL Calculation: /expected-credit-loss/list
- **Governance setting:** `scenario_weighting_method`
- **Test that proves it:** `Tests\Feature\Ecl\TimePhasedEclServiceTest; Tests\Feature\Ecl\EclGoldenNumberTest::discounted_mode_without_the_time_phased_engine_is_refused_never_proxied; Tests\Feature\Scenario\ScenarioSetServiceTest`
- **Reviewer sign-off:** _____ Date: _____

S1.6. Reports - *Done*

- **What it requires:** The IFRS 9 disclosure, regulatory and management reports, exportable.
- **What the engine does:** 29 reports in the Reports hub, each rendered by ifrs9:smoke-reports and downloadable as PDF and Excel; the IFRS 9 note; the RBM Return (provisional); the EIR as at a date and the GL reconciliation with their exports; the loan book and ECL reconciliations; stress testing; the auditor's pack. Content gaps are audited in the IFRS 7 and RBM workbooks (write-offs nil, undiscounted allowance, provisional return form).
- **General comment:** Until 14 October 2026 the row said thirty reports and cited an unrelated test.

- **Compliance comment:** Compliant as a component.
- **Where to see it:** Reports: /ifrs9-reports; /rbm-return; /auditor-pack
- **Test that proves it:** `Tests\Feature\Ifrs9ReportDownloadTest::test_report_downloads_as_pdf; Tests\Feature\Pd\SegmentReportsRenderTest::test_the_reports_with_the_pd_parts_render_and_download`
- **Reviewer sign-off:** _____ Date: _____

S1.7. Audit trail - *Done*

- **What it requires:** Every change recorded with who, when, the old and the new value.
- **What the engine does:** The audit log records every load, build, approval, staging, engine run, setting change, write-off and compliance sign-off with the old and new values; the Audit Trace follows one record; the Governance Centre's maker-checker is enforced in code.
- **Compliance comment:** Compliant.
- **Where to see it:** Governance, Audit: Audit Trail /audit-trail; Audit Trace /audit-trace; Compliance Audits /compliance-audits
- **Governance setting:** `maker_checker_admin_override`
- **Test that proves it:** `Tests\Feature\Eir\GovernanceServiceTest::test_every_proposal_and_approval_is_audit_logged_with_old_and_new_values; Tests\Feature\Compliance\ComplianceAuditServiceTest`
- **Reviewer sign-off:** _____ Date: _____

S1.8. Dashboard and workspace - *Done*

- **What it requires:** A dashboard of the book and the allowance; a workspace of the period's tasks.
- **What the engine does:** The dashboard (period, portfolio and compare-to filters; ECL by portfolio, scenarios by stage and observed default-rate charts, each with its own range) and the workspace of the period's tasks, in light and dark mode.
- **Compliance comment:** Compliant.
- **Where to see it:** Dashboard: /dashboard; Workspace: /workspace
- **Test that proves it:** `Tests\Feature\DashboardChartsTest::test_every_month_of_ecl_by_portfolio_adds_back_to_the_trend_total`
- **Reviewer sign-off:** _____ Date: _____

S1.9. User and access management; operations - *Done*

- **What it requires:** Users, roles and permissions, settings, financial periods, maintenance.
- **What the engine does:** User management, roles and permissions, settings, financial periods and the Maintenance screen that runs the month-end jobs; every route requires a login and the navigation is filtered by permission so no user sees a link that answers 403.
- **General comment:** Until 14 October 2026 the path given was /users; the route is /user.
- **Compliance comment:** Compliant.
- **Where to see it:** Access & Setup, Users & Roles: /user, /user/role; Settings: /setting; Support & Maintenance, Maintenance: /maintenance
- **Test that proves it:** `Tests\Feature\NavigationTest::test_every_leaf_names_a_registered_route; Tests\Feature\Security\RequireLoginTest::test_no_get_route_answers_a_guest_with_a_page`
- **Reviewer sign-off:** _____ Date: _____

S1.10. Internal grading - *Partially done*

- **What it requires:** Internal credit grades for the book, linked to the PD.
- **What the engine does:** The Internal Grades screens (profiles, the PD matrix with each grade's S&P rating) and the S&P grades import exist (SpGradesImportService). No engine reads the grades: on the fresh bootstrap there are 0 internal grade profiles and internal_grade_code is null on every main-book loan; staging and PD run on days past due and segments.

- **General comment:** Fresh bootstrap maiic_ifrs9_results2 (13 October 2026, before commit 216aee2). Row added 14 October 2026.
- **Compliance comment:** Partially done: MAIIC decides whether grades drive the PD; until then they are reference only.
- **Where to see it:** IFRS 9 Model Setup, PD Model, Internal Grades: /internal-grading
- **Reviewer sign-off:** _____ Date: _____

S1.11. EAD module - *Done*

- **What it requires:** Exposure at default per facility.
- **What the engine does:** EAD is the carrying amount plus undrawn commitments times utilisation, floored at nil; an undrawn amount past maturity is no exposure (216aee2); the EAD report renders.
- **General comment:** Row added 14 October 2026.
- **Compliance comment:** Compliant.
- **Where to see it:** Reports: EAD /ifrs9-reports/ead-report
- **Test that proves it:** `Tests\Feature\Ebanker\LoanBookBuildServiceTest::test_an_undrawn_amount_past_maturity_is_no_exposure; Tests\Feature\Ecl\EclBuildUpServiceTest::test_a_credit_balance_has_no_exposure_and_no_negative_ecl`
- **Reviewer sign-off:** _____ Date: _____

S1.12. Support - *Done*

- **What it requires:** Support tickets with a trail.
- **What the engine does:** Support tickets with references, status changes recorded in the activity trail and resolution dates.
- **General comment:** Row added 14 October 2026.
- **Compliance comment:** Compliant.
- **Where to see it:** Support & Maintenance, Support Tickets: /tickets
- **Test that proves it:** `Tests\Feature\TicketsTest::test_status_change_is_recorded_in_the_activity_trail`
- **Reviewer sign-off:** _____ Date: _____

S1.13. The Mega Farm programme - *Evidence needed from MAIIC*

- **What it requires:** The Government's Mega Farm loans provided for on a documented basis, separately from MAIIC's own book.
- **What the engine does:** Since 216aee2 the programme is segmented as its own portfolio, kept out of MAIIC's PD, LGD and ECL, and provided by megafarm:ecl from its own LGD cohort under the governed PD method; its monthly books (MF_01, MF_03) are landed. Not built: the interest split, the maize receivable and the fund liability of spec 16.4 and 16.5, which wait on D30.
- **General comment:** Row added 14 October 2026. The IFRS 9 impairment workbook row 16 carries the detail.
- **Compliance comment:** Evidence needed: Dr Thom's confirmation of D30.
- **Where to see it:** ECL Processing, Mega Farm Programme: /megafarm
- **Governance setting:** `mega_farms_scope; megafarm_pd_method; megafarm_scalar_ceiling`
- **Test that proves it:** `Tests\Feature\Ecl\MegaFarmProgrammeSeparationTest`
- **Reviewer sign-off:** _____ Date: _____

S1.14. Annual report alignment - *Partially done*

- **What it requires:** Stage tables by segment matching Note 8 of the audited statements (Mega Farm and the main book: gross, ECL and net by stage with the roll-forward), the sector concentration, interest income lines matching Note 15 and the RBM prudential tables (technical manual 7.6).
- **What the engine does:** The IFRS 9 note gives gross, ECL and net by stage with the roll-forward for a chosen portfolio and ties every column; the concentration report; the RBM Return. Gaps: write-offs nil in the roll-forward, the allowance undiscounted, EIR interest only on locked loans, the RBM Return provisional.

- **General comment:** Row added 14 October 2026.
- **Compliance comment:** Partially done; see the IFRS 7 and RBM workbooks.
- **Where to see it:** Reports: IFRS 9 note /ifrs9-reports/fs-disclosure; /rbm-return
- **Test that proves it:** `Tests\Unit\EclMovementAttributionTest::test_every_column_ties`
- **Reviewer sign-off:** _____ Date: _____

DELIVERABLES

D2. Migration reconciliation report - *Partially done*

- **What it requires:** A reconciliation of the migrated data to the source system and the ledger.
- **What the engine does:** The evidence exists in the system: the derived carrying amount equals E-Banker's own report on 2,495 of 2,495 in-scope account-months, the loan GLs tie to the December 2025 trial balance (two accepted exceptions), the interest posted ties to the ledger (Baselines sheet), and the Imports exception files, the Coverage and Blockers export and the trial balance output (installation guide 9.7). It is not assembled as one report, and the take-on fee totals stated by MAIIC and landed are not reconciled in it.
- **General comment:** Fresh bootstrap maiic_ifrs9_results2 (13 October 2026, before commit 216aee2). Row added 14 October 2026.
- **Compliance comment:** Partially done: assemble and sign the report.
- **Where to see it:** Baselines sheet; EIR Calculations, Blockers: /eir-coverage; Imports: /imports
- **Reviewer sign-off:** _____ Date: _____

D5. User manual - *Done*

- **What it requires:** A user manual for the finance officer.
- **What the engine does:** The help centre carries the user manual with per-page help and a PDF, including the Trial Balances and Write-offs screens of 13 October 2026; its chapter titles follow the suite groups.
- **General comment:** Screenshots of the screens changed on 13 and 14 October were not checked for this audit. Until 14 October 2026 this row was Partially done.
- **Compliance comment:** Compliant.
- **Where to see it:** Support & Maintenance, System Documentation, User Manual: /help
- **Test that proves it:** `Tests\Feature\HelpManualTest::test_pdf_renders_from_the_same_rows; Tests\Feature\AuditFindingM16ScreensTest::test_the_help_chapters_carry_the_suite_group_names`
- **Reviewer sign-off:** _____ Date: _____

D6. Administrator and Technical Manual - *Partially done*

- **What it requires:** The administrator manual and the technical manual (deliverable 6 in two volumes).
- **What the engine does:** The administrator volume is in the help centre with its own PDF; the technical volume is repository Markdown under docs/manuals/technical rendered at /system-docs/technical. The technical volume does not yet describe the services of 13 and 14 October (WriteOffClassifier and the write-off register, TrialBalanceLandingService, Bootstrap::landLaterPacks, InstalmentChartHistory, the GL fee route and fee_source_precedence).
- **General comment:** Until 14 October 2026 this workbook called D6 the administrator manual alone and D7 the technical manual with the installation guide, against DocumentFrontMatter.
- **Compliance comment:** Partially done: the technical volume needs the new services.
- **Where to see it:** System Documentation: Administrator Manual /help/admin; Technical Manual /system-docs/technical
- **Test that proves it:** `Tests\Feature\HelpManualTest::test_admin_manual_reader_shows_only_admin_chapters_and_exports_pdf; Tests\Feature\SystemDocsTest::test_technical_manual_renders_chapters_with_anchored_sections_and_live_schema`
- **Reviewer sign-off:** _____ Date: _____

D7. Installation and Configuration Guide - *Done*

- **What it requires:** An installation and configuration guide.

- **What the engine does:** Repository Markdown under docs/manuals/installation, rendered at /system-docs/installation with a PDF; section 9.8 gives the bootstrap and the monthly close as the procedure.
- **General comment:** Section 9.8 step 3 does not yet name the later packs the bootstrap lands (packs 3 and 4). Until 14 October 2026 the paths given were /docs/technical and /docs/installation.
- **Compliance comment:** Compliant.
- **Where to see it:** System Documentation, Installation Guide: /system-docs/installation
- **Test that proves it:** `Tests\Feature\SystemDocsTest::test_installation_guide_renders_without_schema_appendix; Tests\Feature\SystemDocsTest::test_documentation_menu_lists_all_four_deliverables`
- **Reviewer sign-off:** _____ Date: _____

P10. Deployment, training and source code - *Outstanding*

- **What it requires:** Install in MAIIC's environment; train MAIIC's users; hand over the source code (spec v4 section 8, P10).
- **What the engine does:** Not started: the system runs on Dupleix's environment; no MAIIC user training has been delivered (docs/training holds a developer course, uncommitted); the read-only E-Banker account from ICT is awaited.
- **General comment:** Row added 14 October 2026.
- **Compliance comment:** Outstanding (Dupleix, after P9).
- **Where to see it:**
- **Reviewer sign-off:** _____ Date: _____

ACCEPTANCE

A1. The specification's acceptance tests - *Partially done*

- **What it requires:** The baselines of specification section 9 pass on the production copy.
- **What the engine does:** eir:baselines and eir:bootstrap --verify assert: the interest posted January 2025 to July 2026, the method B tie on every in-scope account-month, the two year-end batch contras and the December 2025 loan GLs against the trial balance; all pass on the fresh bootstrap (Baselines sheet). Spec section 9 lists 16 ties; the rest, and the ECL and revenue-shift golden numbers, are not asserted.
- **General comment:** Until 14 October 2026 the row said nine golden checks.
- **Compliance comment:** Partially done: the remaining ties and the golden numbers await MAIIC's first approved run.
- **Where to see it:** eir:bootstrap --verify; eir:baselines
- **Test that proves it:** `Tests\Feature\Ebanker\LoanBookBuildServiceTest::test_method_b_derives_the_carrying_amount_from_the_ledger_and_keeps_the_stored_figure_beside_it`
- **Reviewer sign-off:** _____ Date: _____